

COMPLIANCE SCORE

0.0%

CRITICAL DOCUMENTS

Notice of Commencement

MISSING

Building Permit

MISSING

FIELD PACKAGE

Approved Sub List

MISSING

Total Proposals

0

TRADE COVERAGE (REQUIRED: 0/8 | OPTIONAL: 0/21)

<div>○ Surveying</div> <div>0</div>	<div>● Sitework</div> <div>0</div>	<div>○ Demolition</div> <div>0</div>	<div>○ Landscaping</div> <div>0</div>	<div>○ Concrete</div> <div>0</div>
<div>○ Masonry</div> <div>0</div>	<div>○ Steel</div> <div>0</div>	<div>○ Carpentry</div> <div>0</div>	<div>○ Trim</div> <div>0</div>	<div>○ Cabinets</div> <div>0</div>
<div>● Roofing</div> <div>0</div>	<div>○ Insulation</div> <div>0</div>	<div>○ Doors</div> <div>0</div>	<div>○ OH Doors</div> <div>0</div>	<div>● Glazing</div> <div>0</div>
<div>● Stucco</div> <div>0</div>	<div>○ Ceilings</div> <div>0</div>	<div>● Drywall</div> <div>0</div>	<div>○ Flooring</div> <div>0</div>	<div>● Painting</div> <div>0</div>
<div>○ Specialties</div> <div>0</div>	<div>○ Awnings</div> <div>0</div>	<div>○ Partitions</div> <div>0</div>	<div>○ PEMB</div> <div>0</div>	<div>○ Sprinkler</div> <div>0</div>
<div>● Plumbing</div> <div>0</div>	<div>● HVAC</div> <div>0</div>	<div>● Electrical</div> <div>0</div>	<div>○ Lighting</div> <div>0</div>	

AI GAP ANALYSIS

Critical:

NOC not recorded.

Risk:

Project delays and potential fines.

Action:

Record NOC immediately.

Building permit/placard missing.

Subcontractor list is missing.

ACTION CHECKLIST

☐

Record Notice of Commencement (NOC)

HIGH

☐

Obtain & post Building Permit placard

HIGH

☐

Add APPROVED Sub List to Field Start Package

HIGH

☐

Roofing: Get 3 more bid(s)

HIGH

☐

Glazing: Get 3 more bid(s)

HIGH

☐

Stucco: Get 3 more bid(s)

HIGH